

**sdmay24-48: Allergy Prediction using Artificial Intelligence [Team 2]**

Week 3 Report

September 25 - October 8

**Team Members**Ella Godfrey — *Minute Taker*Xerxes Tarman — *Research lead*Noah Ross — *Team lead*Joseph Trembley — *Client Lead*Alex Ong — *Quality Assurance Lead***Summary of Progress this Report**

Over the last two weeks we have worked on creating the design document. We worked on getting our initial design for the project. This design is the beginning steps of our project that we plan to continue to add to. We also met with our new client to go over some ground rules. We also set up a new meeting time to meet with our client.

**Pending Issues**

A pending issue we are currently addressing is getting our data for the project so that we can sort through it and see what is necessary.

**Plans for Upcoming Reporting Period**

Our plans for the next few weeks will be to get Google Cloud and AWS setup for the project. We will be using both platforms. We will also focus on the upcoming assignments as they get released. We also will be meeting biweekly with our new client and weekly as a team.

**Individual Contributions**

Team Member	Contribution	Weekly Hours	Total Hours
Ella Godfrey	Attended weekly meetings with group worked on share or presentation and document as well as the lightning talk	6	0
Xerxes Tarman	worked on and prepped the presentation and also contributed to the document/assignment	6	
Noah Ross	Worked on the design document, helped with the presentation and foot notes, and did the lightning talk	6	
Joseph Trembley	set up meeting times with new client, helped with design doc, prepared the presentation and presented the lightning talk	6	
Alex Ong	Helped with creating the initial design and	6	

---

	worked the document and presented the lightning talk		

**Gitlab Activity Summary**

Nothing to report.

---