

sdmay24-48: Allergy Prediction using Artificial Intelligence [Team 2]

Week 4 Report

October 9 - October 22

Team MembersJoseph Trembley — *Client Lead*Noah Ross — *Team Lead*Ella Godfrey — *Minute Taker*Xerxes Tarman — *Research Lead*Alex Ong — *Quality Assurance Lead***Summary of Progress this Report**

We have completed the Engineering Design document and lightning talk and began testing the different cloud platforms to use for the project and finding the different advantages of each.

Pending Issues

The advisors are currently working on getting this taken care of, but we still do not have access to our data. We do know the form that our data will have now, so progress has been made here.

Plans for Upcoming Reporting Period

We need to continue working with the different cloud platforms and choose one to work with within the next few days. We will also need to figure out a testing plan and complete that document.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Joseph Trembley	Worked on design document, specifically section 4.6, designed and recorded presentation	6	
Noah Ross	Worked on design document, specifically section 4.4, designed and recorded presentation	6	
Ella Godfrey	recorded presentation, sick during main meeting times	1	0
Xerxes Tarman	Worked on design document, specifically section 4.7	6	
Alex Ong	Worked on design document, specifically section 4.3, designed and recorded presentation	6	

Gitlab Activity Summary

Nothing to report.
